OPERATIONS STRATEGY / PROGRAM ENGINEERING / SERVICE COMMAND

Enterprise Transformation Command Center

JUNIPER VALE SERVICE GROUP | VERSION 2026.10.v1

Executive decision brief. A working, reproducible field-service transformation laboratory built around eight fictional branches, 60 modeled technicians and three connected decision engines.

Executive assessment

The modeled business is profitable but exposed to service-quality, workforce and data-integrity constraints. Adding revenue does not automatically improve customer service. Protecting the CRM release gate matters more than preserving a target date. Qualified staffing, not simply headcount, determines feasible recovery.

What the platform actually performs

• Calculates branch and enterprise contribution, unit cost and operating profit from a fixed-seed synthetic work-order dataset.

• Recomputes changes to capacity, demand, pricing, travel and data eligibility; tests a constrained exact appointment-assignment subset.

• Reschedules four interdependent transformation initiatives, models duration uncertainty, and compares investment NPV and adjusted benefits.

• Processes synthetic service notes in deterministic replay, enforcing manager review, data-quality release gates and SQLite audit logs.

Modeled operating baseline

METRIC	15-WEEKDAY SYNTHETIC PERIOD	INTERPRETATION
Recognized service revenue	$585,068	Completed jobs only
Contribution	$408,220	After direct labor, travel and materials
Operating profit	$306,220	After fixed branch operating costs
Completed services	3,213	238 requested but not fulfilled

Scenario decisions and consequences

All scenario amounts cover the same 15 modeled weekdays. Differences are calculations under configured synthetic assumptions, not observed client outcomes.

SCENARIO	PROFIT	UNFULFILLED	RELEASE	DECISION
Baseline	$306,220	238	Eligible	Investigate service exceptions
Technician shortage	$279,727	446	Eligible	Protect coverage and re-sequence work
CRM data failure	$262,516	582	Blocked	Hold release; remediate IDs
Demand surge	$416,699	471	Eligible	Protect appointment performance

01 / Workforce shortage

Fifteen of 60 technicians become unavailable. Completed work falls from 3213 to 3005; modeled operating profit decreases by $26,492. A separate loss of two technical program contributors extends planned completion from day 53 to day 71. Recommendation: triage priority work, reassign only qualified technicians and revise program milestones.

02 / Critical CRM migration defect

Data quality drops from 98.5% to 88%, below the 95% release threshold. Work eligibility falls, modeled profit declines by $43,704, and simulated service writes are prohibited until the release gate passes. Recommendation: hold the migration and retest master-data integrity before dispatch or AI automation proceeds.

03 / Demand surge

Requested service demand rises 32%. Gross contribution rises because more jobs can be completed, but unfulfilled work rises from 238 to 471. Modeled on-time performance declines from 88.1% to 85.0%. Recommendation: protect service windows and assess incremental qualified capacity; do not equate growth with improved service.

Important limits

Capacity modeling is an approximated service-minute planning model. The route assignment algorithm is bounded exact enumeration for a small sample, not a complete fleet-level vehicle-routing optimizer. Variations beyond those modeled should not be treated as audited forecasts.

Program investment and delivery

Four initiatives share resources and form one critical change path. CRM modernization enables optimization and AI-assisted service operations; adoption depends on all three.

INITIATIVE	SYNTHETIC INVESTMENT	ADJUSTED 3-YR NPV
CRM	$52,000	$69,390
DISPATCH	$75,000	$159,408
AI	$46,000	$23,067
ADOPTION	$29,000	$32,393

Program risk, modeled

Four technical contributors support the baseline program. The resource-constrained plan completes on day 53. Across 400 independently sampled triangular-duration runs, the modeled P10/P50/P90 completion days are 52 / 57 / 62. Probability of completing by day 50 is 2.8% under these assumptions. This forecast excludes correlated disruptions.

Financial judgment

Illustrative investment is $202,000; three-year sum of adjusted project NPVs is $284,257. Model parameters: 11% discount rate, 70% benefit adoption and reduced duplicate benefit estimates for AI and workforce adoption. Annual benefits are assumed, not realized. Approval of mandatory CRM and adoption work must precede discretionary investments when funding is restricted.

What still requires approval

- Funding and sequencing approval for any added recovery capacity.
- Evidence-based CRM cutover decision after data quality exceeds the agreed threshold.
- Manager approval before any simulated service action changes state.
- A real production authentication, security, LLM-evaluation and monitoring plan before offering live integrations.

Evidence and reproducibility

The source archive contains the generator, FastAPI endpoints, local SQLite state machine, fixed-seed risk engine, 31 automated tests, 20-case deterministic replay dataset and retained scenario calculation results. The public portfolio offers a browser-safe snapshot viewer and preserves the existing case studies.